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"ENGINEERING-SCIENCE, INC. ' PO log!

1700 Broadway. Suite 900 » Denver, Colorado MO0 (3 31 8100y« Fax (303) 831-8208

April 15, 1994
SP307:041594:02

Mr. Randy T. Ogg

Environmental Restoration Program Manager
EG&G Rocky Flats

P.O. Box 464, Building 080

Golden, Colorado 80402-0464

Subject:  Weekly Project Status Report
Dear Mr. Ogg:

Provided in this transmittal is the Weekly Project Status Report for the Period of April 8, 1994-
April 15, 1994, This report has been prepared in accordance with your request for a weekly
summary of activities and action items, and merges the reports of the OU4 Phase I RFI/RI
project, the OU4 IM/IRA Project, and the OU4 Phase I Project.

If you have any questions, please do not hesitate calling me at 764-8802.

Sincerely,

Program Manager: Solar Pond IM/IRA

cc: D. Ericson, EG&G
K. Ruger, EG&G
M. Austin, EG&G
S. Paris, EG&G
R. Glenn, Parsons
T. Kuykendall, Parsons
B. Wallace, EG&G (2)
J. Zarret, EG&G
R. Henry, ES
P. Nixon, Parsons
C. Gee, ES
Central Files
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ENGINEERING-SCIENCE, INC. .
1700 Broadway, Suite 900 Denver, Colorado 80290
phone: (303) 831-8100 ® telecopy (303) 831-8208

WEEKLY PROJECT STATUS REPORT

ACTIVITIES AND ACCOMPLISHMENTS FOR THE REPORTING PERIOD:

OU4 IM/IRA

1)  ES issued meeting minutes (SP307:041294:01) from the April 5, 1994 team meeting on April
12, 1994.

2)  ES issued letter SP307.041194.02 on April 11, 1994 addressing the agreements made with
EPA/CDH concerning the drilling/sampling in SEP 207-C and SEP 207-B South.

3) ES issued notes from a telephone conference with EG&G that.took place on April 6, 1994
concerning the path forward for the design phase of the project.  The telecon
(SP307:041194:03) was issued on April 11, 1994.

4)  ES issued notes from a telephone conference with DOE-RFO, DOE-HQ, HAZRAP, and EG&G
that took place on April 7, 1994 concerning comments on parts IV, V, and VI of the IM/IRA-
EA decision document. The telecon (SP307:041194:04) was issued on April 14, 1994.

5) ES issued letter SP307:041194:05 on April 13, 1994 addressing the need to survey the sand
bags that have been placed in SEP 207-B South.

6) Letter report SP307:041294:01 was issued on April 12, 1994 addressing the theoretical impacts
from a potential ground water rise, and an cvaluation of applicable technical remedies.

7)  Letter report SP307:041494:01 was issued on April 14, 1994 addressing the assessment of a

RCRA compliant engineered cover design.

OU4 Phase I RFI/RI

1)

Sections 1 and 2 of Part II are complete. A meeting will be schedules with EG&G to review
responses to comments. '
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2)  Responses to comments are continuing on the remaining sections of Part II. Discussions on
which additional contaminant occurrences to map are continuing with S. Paris.

3) Comments on the revised Part II, Section 4 have not been received from EG&G as of this date.
ES is assuming that this revised draft will serve as the current baseline for future revisions to
the section. ES anticipates that the section will change considerably from the previously
presented version because additional PCOC’s will be considered.

OU4 Phase II RFI/RI

1)  Response to comments is underway on the draft work plan, and the work plan is being revised
to reflect the comments received. '

2)  S. Paris presented additional comments concerning the Phase II Field Sampling Plan during a
phone conversation on April 14, 1994. A meeting was tentatively scheduled for the week of
Apnl 18, 1994 to further discuss the Field Sampling Plan with EG&G.

REPORT SUMMARY AND FUTURE ACTIONS:
OU4 IM/IRA
IM/IRA-dd

ES believes that the final comments on Parts I and III have been received. ES is responding to
comments on Part I and Part III. ES is planning an approach to calculating soil PRG concentrations
that will be protective of ground water. An initial presentation of the strategy was made at the team
meeting on March 29, 1994. CDH has an open actlon item to respond to questions that arose at the
team meeting.

Design

ES has received initial comments on Part IV and has begun to review and incorporate the comments.
Additional comments are expected from CDH, DOE, and EG&G at the April 19, 1994 team meeting.
ES has assessed the potential effectiveness of the RCRA cover alternative. An additional evaluation
of alternatives was performed to assess how the design may have to change to excavate IHSS soils
down to the mean seasonal high ground water elevation. As a results of these studies, ES has
recommended that the baseline design be enhanced by excavating down to the mean seasonal high
water table elevation and placing the subsurface drainage layer at this elevation.

Building 788

ES presented sections for the Building 788 closure strategy for inclusion in the IM/IRA-EA decision
document. ES has prepared and submitted a stand alone options analysis document to justify the
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recommended closure alternative. A presentation on the strategy of the design occurred at the team
meeting on April 12, 1994, '

OU4 Phase I RFI/RI

Response to comments on the remaining sections of Part II will continue. As completed sections are
received from internal ES review, they will be corrected and submitted to EG&G for concurrence.

OU4 Phase II RFI/RI
The draft work plan is being revised in accordance with the round table review comments. A parallel

effort is underway responding to the comments. ES and EG&G tentatively scheduled a meeting to
further discuss the Phase II Field Sampling Plan.
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